
MULLAN BUILD
PROJECT 

BREAKOUT SESSION B

CONSTRUCTION 
SCHEDULE + IMPACT



CONSTRUCTION SCHEDULE CONSIDERATIONS

2021 2022
Spring Summer Fall Winter Spring Summer Fall Winter 

Mary Jane North

Mary Jane South

England BLVD

George Elmer North

Mullan/GE Roundabout
Mullan/MJS 
Roundabout

SCHEDULE DRIVERS
• Access to VA Hospital Fall 2021
• Utility Relocations
• New Water, Sewer & Drainage Installation



CONSTRUCTION
IMPACTS

MINIMIZE TRAFFIC DELAYS
• Staged intersection construction
• Minimize need for flaggers on Mullan Road
• Avoid delays during school busing windows
• Potential temp closures of George Elmer South

NOISE IMPACTS
• Avoid night and weekend work

PHASE 1

PHASE 2



EMAIL BECCA@BIGSKYPUBLICRELATIONS.COM

VISIT OUR WEBPAGE MULLANBUILD.COM
QUESTIONS?


